



Pinellas: (727) 397-6797 Hillsborough: (813) 889-9200 Pasco: (727) 645-6998 Fax: (727) 397-6953 Email: info@all-phasepaving.com Website: www.allphasepavingsealing.com

The following are the schedule dates for the Paving of **BUSINESS NAME HERE**

	Date	Day	
seal - stripe	01/06 - 07	Tuesday - Wednesday	RED SECTION ON MAP ATTACHED
seal - stripe	01/08 - 09	Thursday - Friday	BLUE SECTION ON MAP ATTACHED
seal - stripe	01/13 - 14	Tuesday - Wednesday	GREEN SECTION ON MAP ATTACHED
seal - stripe	01/15 - 16	Thursday - Friday	PINK SECTION ON MAP ATTACHED

As per the accepted, signed proposal, the sprinklers must be turned off at your property 24 hours prior to commencement of the asphalt work and remain off until completion of contracted work. Preparation of wet surfaces may result in additional charges.

All vehicles must be moved from the areas where pavement work is scheduled by 7:30AM each of the scheduled days. Vehicles may return to the lot when the area is open which will be after striping is complete. Please do not remove the barricades or any other means of cordoning off the area during work progress. All-Phase Paving cannot be held responsible for tenants or guests walking or driving through and tracking the wet paint and/or tack on sidewalks or into the establishments.

All Phase Paving & Sealing cannot be responsible for damage to cars parked within a 40-foot radius of the barricaded area. <u>Unfortunately,</u> any vehicle remaining in the lot after 7:30 AM will be towed at the owner's expense. We believe with everyone's cooperation; this will not happen.

Thank you for your cooperation in this matter. It is appreciated, and we will complete the contracted work as soon as possible, subject to weather conditions.

*All schedules are subject to change.





Pinellas: (727) 397-6797 Hillsborough: (813) 889-9200 Pasco: (727) 645-6998 Fax: (727) 397-6953 Email: info@all-phasepaving.com Website: www.allphasepavingsealing.com

